Alaska Water Quality Standard Projects
Quarterly Status Report —July 8, 2014

1. Adoption of Antidegradation Implementation Methods (Division and CO
priority)

Management Lead: Michelle/Andrew
Staff Lead: Brock/Earl

Activity:

e DEC staff are working on comment response document
Challenges:

® Addressing comments on all 65 subject areas in a timely manner

Next Steps/Schedule:
¢ DEC anticipates transmission of regulation package to EPA in Winter of 2015.

Decision required:
e DEC - Final revisions to draft regulations

2. Resolve Issues Delaying EPA Approval of Mixing Zone Guidance by EPA
(Division and CO priority):

Management Lead: Sharon
Staff Lead: Brock

Activity:
e DEC is waiting for feedback from Commissioner’s Office

ESA Consultation
e Per KC: “There is only one aspect of consultation remaining and that is an analysis for the
Beluga whale; a request letter does not need to be sent; EPA needs to update the BE and
send it to the Services...”
e EPA leadership has elevated the importance on completing the ESA consultation. Will
direct Collins to begin working on this immediately (per Nancy)

Challenges:

1. Mitigation
e Agreement on proposed language and process

2. Concurrent Flow
e Agreement on proposed language and process

3. ESA Consultation
e EPA completing ESA consultation process concurrent to review of revisions of MZ

regulations/guidance.



e Staying on schedule.
e Sharing early draft with EPA to check concepts prior to full management review.

Next Steps/Schedule:
® Send revised mitigation guidance to EPA (07/7)

Decision Needed:
e DEC-internal - When to send to EPA?
e EPA — Biological evaluation for Beluga Whale critical habitat

3. Monitor and Assist EPA Review of Residues Criteria (Division and CO
priority)

Lead: Sharon
Staff: Brock

Activity:
e DEC met with EPA on 12/11 to discuss EPA staffing assignment for the residues review.
EPA indicated they still do not have sufficient staff available to start the review of this 2011
WQS submittal.
e DEC permitting staff had an EPA meeting to discuss ZODs on 12/4.

Challenges:
e Requesting EPA action when they have set a low priority on this WQS review and approval.

Next Steps/Schedule:
e  Wait for EPA will assign staff to this review-EPA is currently evaluating their own
workload.

Decision Needed:
e EPA-internal - When to assign staff and start review

4. Evaluate options for revisions to Human Health Criteria (HHC): (Division
and CO priority)

Lead: Sharon
Staff: Brock

Activity:
® DEC received Alaska-specific draft fish consumption research literature review
¢ EPA issued new fish consumption rates (22 g/d) and updated HHC national criteria
o DEC plans to submit formal comments



Challenges:

e Developing strategy, schedule, and milestones when new criteria and methodology issues
are raised in different venues (other states, ACWA, Region 10-specific)

® Implementation issues must be considered from the start.

® “Proceeding carefully”’- not jumping on a particular approach until different options have
been vetted.

¢ Ensuring Commissioner’s Office concerns are adequately addressed at each stage of the
process.

¢ Thinking about Environmental Justice, Legality of implementation strategies, and how site
specific information can be incorporated.

Next Steps/Schedule
e  Submit comments to EPA-HQ on 2014 HHC by 8/13
¢ Continue to monitor other state efforts including litigation to force EPA to promulgate HHC
criteria for Washington (ongoing) and Idaho

e (Continue to work on initial steps in Alaska’s process
[ ]

Decision Needed:
e DEC-internal
e Various steps are in process...

5. Chuit River Basin Site Specific Criteria

Lead: Sharon/Nancy/Wade
Staff: Brock/Renee

Activity:
e DEC is working with contractor to review Tt supporting documents
® DEC is editing decision document with goal of submission to EPA for informal
comments by 7/18

Challenges:
e Receiving the final report on mixed metals testing analysis in a timely manner so DEC can
review and make a determination by 07/18
¢ (Coordinating numerous internal and external participants in process: DEC mining permits,
WQS staff, DEC management, EPA, other state agencies, and PacRim Coal, Tetra Tech
(PacRim’s consultant)

Next Steps/Schedule:
® Incorporate additional supporting data requested from PacRim/TetraTech and continue to
revise decision documents to address previous EPA comments
e  Submit document to EPA by 7/18 for informal review

Decision Needed:



e DEC-internal: When to send to EPA for informal consideration?

6. Girdwood/Glacier Creek Site Specific Criteria

Lead: Brock/Nancy/Wade
Staff: Denise Elston/Mike Martz

Activity:
® Girdwood received additional information from Tetra Tech on loading analysis and GIS area
of concern determination-provided DEC with a map of area of application but not any
information on the area (sq. ft, river miles, gps)
e DEC provided specific comments to Gridwood on clarification issues that Girdwood has not
addressed yet

Challenges:
e AWWU response to DEC request in a timely manner

Next Steps:
e Request EPA staff be assigned to project-send WER for preliminary review(?)
e DEC completion of draft decision document
e Establish “realistic” timeline based on AWWU/DEC/EPA feedback

Schedule: TBD

Decision Needed: DEC-EPA review schedule

7. Update to Standard Analytical Methods and Downstream Protection

Lead: Earl Crapps/Nancy Sonafrank
Staff Doug Kolwaite/Brock Tabor

Activity:
e DEC completing various regulation package documents
¢ Director requested consideration of non-regulatory options for downstream protection.

Challenges:
¢ Getting feedback from CO/EPA in a timely manner

Next Steps/Schedule:
® Additional briefing with Director in August
e Schedule briefing with CO on this issue
e Request EPA WQS staff assignment to review pre-public notice draft regulations (07/?)

4



Decision Needed:
e DEC-internal-when to send
e EPA-internal-when to review

8.2014-2016 Triennial Review

Lead: Michelle
Staff: Brock

Activity:
e DEC awaiting direction from Governor’s Office

Challenges:
¢ Determining what process will be used (with CO/Gov. Office)
¢ Determining which priority issues/topics the Standards section will work on

Next Steps/Schedule:
e Waiting for approval from Gov. Office to Public Notice

Decision Needed:
e DEC-internal

9. Other

EPA/DEC Quarterly Teleconference: Scheduled for 7/8 based on info from Bill/Angela. Brock to
develop agenda (in progress)

Groundwater: Assigned Denise to create a fact sheet that outlines groundwater protection provided
through the Clean Water Act and Water Quality Standards for the Drinking Water program.

Selenium: (Denise) EPA released new recommended criteria.
e DEC working on comment letter for submission to EPA-HQ by 7/13

Ammonia: (Denise) Briefing document started. Finished letter to EPA responding to their TR
comments-sent 6/30

2012 RWQC: (Brock)
¢ Briefing document started. Finished letter to EPA responding to their TR comments-sent
6/30



